

ID	Task Name	Duration	Start	Finish	Half 1, 2026												Half 2, 2026												Half 1, 2027												Half 2, 2027											
					J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D												
1	Joint Strategic Planning Committee Meeting	0 mons	Fri 1/9/26	Fri 1/9/26	◆ 1/9																																															
2	<b>Boards adopt MOU between MWD, MSD &amp; SSD (purpose, activities, cost share)</b>	0.85 mons	Sat 1/10/26	Sat 1/31/26	■																																															
3	Boards retain Special Legal Counsel (as needed)	2.15 mons	Sun 2/1/26	Tue 3/31/26	■																																															
4	<b>Prepare 'Plan for Services'</b>																																																			
5	Select Consultant (RFP Process); authorize professional services agreement	1.6 mons	Sun 2/1/26	Sun 3/15/26	■																																															
6	Environmental Review (CEQA)	2.25 mons	Mon 3/16/26	Fri 5/15/26	■																																															
7	Prepare Plan for Services (incl identifying pros and cons of SSD involvement)	5.55 mons	Sun 3/1/26	Fri 7/31/26	■																																															
8	Boards Review, Accept, and Agree to File	2.2 mons	Sat 8/1/26	Wed 9/30/26	■																																															
9	Public Engagement	16.3 mons	Sun 2/1/26	Fri 4/30/27	■																																															
10	Labor Union Engagement	9.85 mons	Sun 2/1/26	Sat 10/31/26	■																																															
11	<b>Boards adopt supporting Resolutions (Required) and submits application to LAFCO</b>	1.1 mons	Thu 10/1/26	Fri 10/30/26	■																																															
12	Coordination with, and review/approval by LAFCO	6.55 mons	Sun 11/1/26	Fri 4/30/27	■																																															
13																																																				
14																																																				
15																																																				
16																																																				
17																																																				

ID	Task Name	Duration	Start	Finish	Half 1, 2026												Half 2, 2026												Half 1, 2027												Half 2, 2027											
					J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D												
1	Joint Strategic Planning Committee Meeting	0 mons	Fri 1/9/26	Fri 1/9/26	◆ 1/9																																															
2	<b>Boards adopt MOU between MWD, MSD &amp; SSD (purpose, activities, cost share)</b>	0.85 mons	Sat 1/10/26	Sat 1/31/26	■																																															
3	Boards retain Special Legal Counsel (as needed)	2.15 mons	Sun 2/1/26	Tue 3/31/26	■																																															
4	<b>Prepare 'Plan for Services'</b>																																																			
5	Select Consultant (RFP Process); authorize professional services agreement	1.6 mons	Sun 2/1/26	Sun 3/15/26	■																																															
6	Environmental Review (CEQA)	2.25 mons	Mon 3/16/26	Fri 5/15/26	■																																															
7	Prepare Plan for Services (incl identifying pros and cons of SSD involvement)	5.55 mons	Sun 3/1/26	Fri 7/31/26	■																																															
8	Boards Review, Accept, and Agree to File	2.2 mons	Sat 8/1/26	Wed 9/30/26	■																																															
9	Public Engagement	16.3 mons	Sun 2/1/26	Fri 4/30/27	■																																															
10	Labor Union Engagement	9.85 mons	Sun 2/1/26	Sat 10/31/26	■																																															
11	<b>Boards adopt supporting Resolutions (Required) and submits application to LAFCO</b>	1.1 mons	Thu 10/1/26	Fri 10/30/26	■																																															
12	Coordination with, and review/approval by LAFCO	6.55 mons	Sun 11/1/26	Fri 4/30/27	■																																															
13																																																				
14																																																				
15																																																				
16																																																				
17																																																				

ID	Task Name	Duration	Start	Finish	Half 1, 2026												Half 2, 2026												Half 1, 2027												Half 2, 2027											
					J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D												
1	Joint Strategic Planning Committee Meeting	0 mons	Fri 1/9/26	Fri 1/9/26	◆ 1/9																																															
2	<b>Boards adopt MOU between MWD, MSD &amp; SSD (purpose, activities, cost share)</b>	0.85 mons	Sat 1/10/26	Sat 1/31/26	■																																															
3	Boards retain Special Legal Counsel (as needed)	2.15 mons	Sun 2/1/26	Tue 3/31/26	■																																															
4	<b>Prepare 'Plan for Services'</b>																																																			
5	Select Consultant (RFP Process); authorize professional services agreement	1.6 mons	Sun 2/1/26	Sun 3/15/26	■																																															
6	Environmental Review (CEQA)	2.25 mons	Mon 3/16/26	Fri 5/15/26	■																																															
7	Prepare Plan for Services (incl identifying pros and cons of SSD involvement)	5.55 mons	Sun 3/1/26	Fri 7/31/26	■																																															
8	Boards Review, Accept, and Agree to File	2.2 mons	Sat 8/1/26	Wed 9/30/26	■																																															
9	Public Engagement	16.3 mons	Sun 2/1/26	Fri 4/30/27	■																																															
10	Labor Union Engagement	9.85 mons	Sun 2/1/26	Sat 10/31/26	■																																															
11	<b>Boards adopt supporting Resolutions (Required) and submits application to LAFCO</b>	1.1 mons	Thu 10/1/26	Fri 10/30/26	■																																															
12	Coordination with, and review/approval by LAFCO	6.55 mons	Sun 11/1/26	Fri 4/30/27	■																																															
13																																																				
14																																																				
15																																																				
16																																																				
17																																																				

ID	Task Name	Duration	Start	Finish	Half 1, 2026												Half 2, 2026												Half 1, 2027												Half 2, 2027											
					J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D												
1	Joint Strategic Planning Committee Meeting	0 mons	Fri 1/9/26	Fri 1/9/26	◆ 1/9																																															
2	<b>Boards adopt MOU between MWD, MSD &amp; SSD (purpose, activities, cost share)</b>	0.85 mons	Sat 1/10/26	Sat 1/31/26	■																																															
3	Boards retain Special Legal Counsel (as needed)	2.15 mons	Sun 2/1/26	Tue 3/31/26	■																																															
4	<b>Prepare 'Plan for Services'</b>																																																			
5	Select Consultant (RFP Process); authorize professional services agreement	1.6 mons	Sun 2/1/26	Sun 3/15/26	■																																															
6	Environmental Review (CEQA)	2.25 mons	Mon 3/16/26	Fri 5/15/26	■																																															
7	Prepare Plan for Services (incl identifying pros and cons of SSD involvement)	5.55 mons	Sun 3/1/26	Fri 7/31/26	■																																															
8	Boards Review, Accept, and Agree to File	2.2 mons	Sat 8/1/26	Wed 9/30/26	■																																															
9	Public Engagement	16.3 mons	Sun 2/1/26	Fri 4/30/27	■																																															
10	Labor Union Engagement	9.85 mons	Sun 2/1/26	Sat 10/31/26	■																																															
11	<b>Boards adopt supporting Resolutions (Required) and submits application to LAFCO</b>	1.1 mons	Thu 10/1/26	Fri 10/30/26	■																																															
12	Coordination with, and review/approval by LAFCO	6.55 mons	Sun 11/1/26	Fri 4/30/27	■																																															
13																																																				
14																																																				
15																																																				
16																																																				
17																																																				

ID	Task Name	Duration	Start	Finish	Half 1, 2026												Half 2, 2026												Half 1, 2027												Half 2, 2027											
					J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D												
1	Joint Strategic Planning Committee Meeting	0 mons	Fri 1/9/26	Fri 1/9/26	◆ 1/9																																															
2	<b>Boards adopt MOU between MWD, MSD &amp; SSD (purpose, activities, cost share)</b>	0.85 mons	Sat 1/10/26	Sat 1/31/26	■																																															
3	Boards retain Special Legal Counsel (as needed)	2.15 mons	Sun 2/1/26	Tue 3/31/26	■																																															
4	<b>Prepare 'Plan for Services'</b>																																																			
5	Select Consultant (RFP Process); authorize professional services agreement	1.6 mons	Sun 2/1/26	Sun 3/15/26	■																																															
6	Environmental Review (CEQA)	2.25 mons	Mon 3/16/26	Fri 5/15/26	■																																															
7	Prepare Plan for Services (incl identifying pros and cons of SSD involvement)	5.55 mons	Sun 3/1/26	Fri 7/31/26	■																																															
8	Boards Review, Accept, and Agree to File	2.2 mons	Sat 8/1/26	Wed 9/30/26	■																																															
9	Public Engagement	16.3 mons	Sun 2/1/26	Fri 4/30/27	■																																															
10	Labor Union Engagement	9.85 mons	Sun 2/1/26	Sat 10/31/26	■																																															
11	<b>Boards adopt supporting Resolutions (Required) and submits application to LAFCO</b>	1.1 mons	Thu 10/1/26	Fri 10/30/26	■																																															
12	Coordination with, and review/approval by LAFCO	6.55 mons	Sun 11/1/26	Fri 4/30/27	■																																															
13																																																				
14																																																				
15																																																				
16																																																				
17																																																				

ID	Task Name	Duration	Start	Finish	Half 1, 2026												Half 2, 2026												Half 1, 2027												Half 2, 2027											
					J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D												
1	Joint Strategic Planning Committee Meeting	0 mons	Fri 1/9/26	Fri 1/9/26	◆ 1/9																																															
2	<b>Boards adopt MOU between MWD, MSD &amp; SSD (purpose, activities, cost share)</b>	0.85 mons	Sat 1/10/26	Sat 1/31/26	■																																															
3	Boards retain Special Legal Counsel (as needed)	2.15 mons	Sun 2/1/26	Tue 3/31/26	■																																															
4	<b>Prepare 'Plan for Services'</b>																																																			
5	Select Consultant (RFP Process); authorize professional services agreement	1.6 mons	Sun 2/1/26	Sun 3/15/26	■																																															
6	Environmental Review (CEQA)	2.25 mons	Mon 3/16/26	Fri 5/15/26	■																																															
7	Prepare Plan for Services (incl identifying pros and cons of SSD involvement)	5.55 mons	Sun 3/1/26	Fri 7/31/26	■																																															
8	Boards Review, Accept, and Agree to File	2.2 mons	Sat 8/1/26	Wed 9/30/26	■																																															
9	Public Engagement	16.3 mons	Sun 2/1/26	Fri 4/30/27	■																																															
10	Labor Union Engagement	9.85 mons	Sun 2/1/26	Sat 10/31/26	■																																															
11	<b>Boards adopt supporting Resolutions (Required) and submits application to LAFCO</b>	1.1 mons	Thu 10/1/26	Fri 10/30/26	■																																															
12	Coordination with, and review/approval by LAFCO	6.55 mons	Sun 11/1/26	Fri 4/30/27	■																																															
13																																																				
14																																																				
15																																																				
16																																																				
17																																																				

ID	Task Name	Duration	Start	Finish	Half 1, 2026												Half 2, 2026												Half 1, 2027												Half 2, 2027											
					J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D												
1	Joint Strategic Planning Committee Meeting	0 mons	Fri 1/9/26	Fri 1/9/26	◆ 1/9																																															
2	<b>Boards adopt MOU between MWD, MSD &amp; SSD (purpose, activities, cost share)</b>	0.85 mons	Sat 1/10/26	Sat 1/31/26	■																																															
3	Boards retain Special Legal Counsel (as needed)	2.15 mons	Sun 2/1/26	Tue 3/31/26	■																																															
4	<b>Prepare 'Plan for Services'</b>																																																			
5	Select Consultant (RFP Process); authorize professional services agreement	1.6 mons	Sun 2/1/26	Sun 3/15/26	■																																															
6	Environmental Review (CEQA)	2.25 mons	Mon 3/16/26	Fri 5/15/26	■																																															
7	Prepare Plan for Services (incl identifying pros and cons of SSD involvement)	5.55 mons	Sun 3/1/26	Fri 7/31/26	■																																															
8	Boards Review, Accept, and Agree to File	2.2 mons	Sat 8/1/26	Wed 9/30/26	■																																															
9	Public Engagement	16.3 mons	Sun 2/1/26	Fri 4/30/27	■																																															
10	Labor Union Engagement	9.85 mons	Sun 2/1/26	Sat 10/31/26	■																																															
11	<b>Boards adopt supporting Resolutions (Required) and submits application to LAFCO</b>	1.1 mons	Thu 10/1/26	Fri 10/30/26	■																																															
12	Coordination with, and review/approval by LAFCO	6.55 mons	Sun 11/1/26	Fri 4/30/27	■																																															
13																																																				
14																																																				
15																																																				
16																																																				
17																																																				

ID	Task Name	Duration	Start	Finish	Half 1, 2026												Half 2, 2026												Half 1, 2027												Half 2, 2027											
					J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D												
1	Joint Strategic Planning Committee Meeting	0 mons	Fri 1/9/26	Fri 1/9/26	◆ 1/9																																															
2	<b>Boards adopt MOU between MWD, MSD &amp; SSD (purpose, activities, cost share)</b>	0.85 mons	Sat 1/10/26	Sat 1/31/26	■																																															
3	Boards retain Special Legal Counsel (as needed)	2.15 mons	Sun 2/1/26	Tue 3/31/26	■																																															
4	<b>Prepare 'Plan for Services'</b>																																																			
5	Select Consultant (RFP Process); authorize professional services agreement	1.6 mons	Sun 2/1/26	Sun 3/15/26	■																																															
6	Environmental Review (CEQA)	2.25 mons	Mon 3/16/26	Fri 5/15/26	■																																															
7	Prepare Plan for Services (incl identifying pros and cons of SSD involvement)	5.55 mons	Sun 3/1/26	Fri 7/31/26	■																																															
8	Boards Review, Accept, and Agree to File	2.2 mons	Sat 8/1/26	Wed 9/30/26	■																																															
9	Public Engagement	16.3 mons	Sun 2/1/26	Fri 4/30/27	■																																															
10	Labor Union Engagement	9.85 mons	Sun 2/1/26	Sat 10/31/26	■																																															
11	<b>Boards adopt supporting Resolutions (Required) and submits application to LAFCO</b>	1.1 mons	Thu 10/1/26	Fri 10/30/26	■																																															
12	Coordination with, and review/approval by LAFCO	6.55 mons	Sun 11/1/26	Fri 4/30/27	■																																															
13																																																				
14																																																				
15																																																				
16																																																				
17																																																				

ID	Task Name	Duration	Start	Finish	Half 1, 2026												Half 2, 2026												Half 1, 2027												Half 2, 2027											
					J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D												
1	Joint Strategic Planning Committee Meeting	0 mons	Fri 1/9/26	Fri 1/9/26	◆ 1/9																																															
2	<b>Boards adopt MOU between MWD, MSD &amp; SSD (purpose, activities, cost share)</b>	0.85 mons	Sat 1/10/26	Sat 1/31/26	■																																															
3	Boards retain Special Legal Counsel (as needed)	2.15 mons	Sun 2/1/26	Tue 3/31/26	■																																															
4	<b>Prepare 'Plan for Services'</b>																																																			
5	Select Consultant (RFP Process); authorize professional services agreement	1.6 mons	Sun 2/1/26	Sun 3/15/26	■																																															
6	Environmental Review (CEQA)	2.25 mons	Mon 3/16/26	Fri 5/15/26	■																																															
7	Prepare Plan for Services (incl identifying pros and cons of SSD involvement)	5.55 mons	Sun 3/1/26	Fri 7/31/26	■																																															
8	Boards Review, Accept, and Agree to File	2.2 mons	Sat 8/1/26	Wed 9/30/26	■																																															
9	Public Engagement	16.3 mons	Sun 2/1/26	Fri 4/30/27	■																																															
10	Labor Union Engagement	9.85 mons	Sun 2/1/26	Sat 10/31/26	■																																															
11	<b>Boards adopt supporting Resolutions (Required) and submits application to LAFCO</b>	1.1 mons	Thu 10/1/26	Fri 10/30/26	■																																															
12	Coordination with, and review/approval by LAFCO	6.55 mons	Sun 11/1/26	Fri 4/30/27	■																																															
13																																																				
14																																																				
15																																																				
16																																																				
17																																																				

ID	Task Name	Duration	Start	Finish	Half 1, 2026												Half 2, 2026												Half 1, 2027												Half 2, 2027											
					J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D												
1	Joint Strategic Planning Committee Meeting	0 mons	Fri 1/9/26	Fri 1/9/26	◆ 1/9																																															
2	<b>Boards adopt MOU between MWD, MSD &amp; SSD (purpose, activities, cost share)</b>	0.85 mons	Sat 1/10/26	Sat 1/31/26	■																																															
3	Boards retain Special Legal Counsel (as needed)	2.15 mons	Sun 2/1/26	Tue 3/31/26	■																																															
4	<b>Prepare 'Plan for Services'</b>																																																			
5	Select Consultant (RFP Process); authorize professional services agreement	1.6 mons	Sun 2/1/26	Sun 3/15/26	■																																															
6	Environmental Review (CEQA)	2.25 mons	Mon 3/16/26	Fri 5/15/26	■																																															
7	Prepare Plan for Services (incl identifying pros and cons of SSD involvement)	5.55 mons	Sun 3/1/26	Fri 7/31/26	■																																															
8	Boards Review, Accept, and Agree to File	2.2 mons	Sat 8/1/26	Wed 9/30/26	■																																															
9	Public Engagement	16.3 mons	Sun 2/1/26	Fri 4/30/27	■																																															
10	Labor Union Engagement	9.85 mons	Sun 2/1/26	Sat 10/31/26	■																																															
11	<b>Boards adopt supporting Resolutions (Required) and submits application to LAFCO</b>	1.1 mons	Thu 10/1/26	Fri 10/30/26	■																																															
12	Coordination with, and review/approval by LAFCO	6.55 mons	Sun 11/1/26	Fri 4/30/27	■																																															
13																																																				
14																																																				
15																																																				
16																																																				
17																																																				